
Minutes: Facilities Sub Committee Meeting 

Date:   Tuesday, June 15, 2021 – 11:05 am 

Location:  Teleconference 

Attendees: Larry Scott (T), Keith Holtslander (T), Donna Fentanes (T), Antoinette    
  Terreforte (T),  Kati Mejia (T), Pat Mims (T) 

Board Members: George Miller (T), Joe Arenivar (T). 

Public Comments:  None 

Pledge of Allegiance 

Bond Sale Update: The Bond Sale process has revised some dates and will come to the Board later than 
scheduled. The sale has been pushed back three weeks. 

District Bidding Procedures: We are in the process of revamping the bidding procedures with the 
lawyers, and will bring updates to the next meeting. 

Parkside ES Campus Replacement Project: Mr. Holtslander updated the committee. The contractor is 
down to a handful of commissioning items. They have done their first grass mowing of the field, but 
haven’t asked the landscape architect to do a final inspection yet. We are continuing to work toward 
closeout on the project. BHM is finishing up a few items that came up recently. Mr. Arenivar asked how 
the field looked, Mr. Holtslander responded that it looks really good. Mr. Scott added that the last 
change order for this project is coming to the Board. When everything is done, we will close out this 
project with DSA. Another item coming to the Board is an increase to our Labor Compliance consultant. 
Mr. Arenivar thanked the team for keeping them abreast of all the progress and the changes made on 
the project. He really appreciates it.  

PHS Tennis Court Modernization Project: The project is continuing to move forward very well and the 
contractor brought in a substitute subcontractor for the earthwork and they went right to work. The 
courts should be basically finished by mid to late July. The courts will have the school colors. The 
contractor repaved the fire lane, and the tennis court lighting is in place. A power shut down has been 
scheduled for final connections. Mr. Scott added that only one payment has been released to the 
contractor because of labor compliance issues. That’s one reason why a new sub was brought on. Mr. 
Arenivar asked about lighting controls, who will be in charge of those controls? Mr. Holtslander said Mr. 
Arbuckle, Mr. Strom and Mr. Belasco will have access to the controls which can be controlled remotely. 

Mr. Arenivar asked how the coach was going to use the courts. Mr. Scott answered that the courts can 
be rented to be used for tournaments. Mr. Arenivar asked about parking, and Mr. Scott responded that 
parking would be by the basketball courts and the staff parking lot by the solar panels.  

Los Medanos ES Portable Replacement Project: Mr. Scott commented that we are still in the process of 
finalizing the actual final cost and what goes into the cost. A meeting is scheduled this afternoon. The 
principal and her committee has been involved as well. We should be breaking ground in Sept/Oct. 
We’ve asked that the Kindergarten building to be emptied. Mr. Arenivar asked when completion would 
take place. Mr. Scott responded next August. Mr. Miller asked how many classrooms would there be, 
and Mr. Scott said there will be 18 classrooms. Mr. Miller asked about the portables, and Mr. Scott said 



we will try to sell them. Mr. Holtslander added that this new building will allow us to get rid of all the 
portables.  

Hillview JHS Project: Mr. Scott said that we are keeping this project on the agenda even though we will 
not be moving on this project until the September timeline when we start the architect back on the 
design. Mr. Arenivar asked about the closeness to the street, and Mr. Scott said we plan to move it back 
from the street. 

PHS Girls Softball Field Project: Mr. Holtslander updated the project. The architect’s contract will go to 
the Board tomorrow night for approval. Once that’s done, he will get started.  Civil surveying has been 
done and Geotech borings will be done soon. We are hoping to start this project late this year or early 
next year. Completion date for this project is August 2022 or sooner. Mr. Arenivar asked for the 
preliminary drawings. Mr. Miller asked if there would be enough room for the field. Mr. Holtslander said 
there will be some distance between the existing fields.  

MOT Projects:  Mr. Belasco was not present to provide an update. 

All Day Kindergarten Classroom Projects: Mr. Holtslander updated the committee. The Board will 
approve the contract for the project work. Mr. Arenivar asked about the scope of work of the projects. Mr. 
Holtslander reviewed the work that will be done this summer.  

Summer Projects: Mr. Scott mentioned there were a few summer projects coming up which include the 
Marquee at PHS, a room division project at MLK and a Property Line Fence project at Highlands. These 
summer projects would be completed alongside the Kindergarten projects if they are approved by the 
Board. The authorization to bid for the Marquee project and the Highlands Fence project will be on 
tomorrow’s agenda. 

Security Cameras: Mr. Scott mentioned that this project was approved. It was determined that although 
this project was proposed by one Board member, the entire Board did approve this project.  

Work Order Management System: Mr. Belasco was not present to provide an update.  

COVID-19 & Purchasing EPE and PPE Updates:  No update.  

Old Business: None 

New Business:  None 

Next Meeting:  The next Facilities Sub Committee Meeting has not been scheduled yet. 

Meeting adjourned at 11:45 pm. 


