
Minutes – Facilities Sub Committee Meetings 

Date: Tuesday, January 21, 2020 – Called to Order at 11:35 am 

Location: SSSC Training Room – 3200 Loveridge Road 

Attendees: Larry Scott, Keith Holtslander, Donna Fentanes, Matthew Belasco, Greg Strom 

  Board Members: Joe Arenivar 

Public Comments:  None 

Facilities Master Plan: Mr. Scott confirmed that approval to solicit Facilities Master Plan proposals was 

going to the Board for this week. He informed the Committee that if the Board choses to rebuild Hillview, 

there will be no matching funds from the State because Hillview has not reached its maximum occupancy, 

so a remodel may be the best route to go.   

Items for Board Workshop: Mr. Scott announced that the Facilities Board Workshop is slated for the 

second Board meeting in February. Reorganizing the project list will be one of the items discussed. 

Related to reorganizing the project list was Title IX concerns brought up by Mr. Greg Strom. Mr. Arenivar 

asked how serious the issues were. The discussion regarding Title IX issues is transcribed in Old 

Business. 

PHS Dance Portable Project: The dance portable was installed at PHS over the weekend. It will be 

ready for students mid to end of February. 

PHS Tennis Court Modernization Project: Mr. Holtslander sent out an RFP for Architects for the Tennis 

Court Project. Proposals are due February 7, 2020. Mr. Arenivar thanked the team for the heads-up on    

the project. 

Parkside ES Replacement Project Update: Mr. Scott said a change order in    the amount of 

approximately $200K will be going to Board in February. He added that the project is 65% complete and 

with only two change orders. 

Parkside ES Portable Relocation Project Update: Mr. Holtslander shared that the Portable Relocation     

project went very well with students using the classrooms when they returned from Winter Break. Mr.     

Scott added all this work was done even while it rained. He added that we tried to use as much as the     

old material as possible to save costs. Mr. Holtslander added that an existing building was demolished     

as well. 

Highlands ES HVAC Replacement Project Update: Mr. Scott shared the closing out of this project is     

wrapping up. The contractor worked over the weekend. The DSA Inspector will be reviewing the     

project this morning. The Notice of Completion is expected to come to the Board end of February. 

Facility Rental Fees Update: Mr. Belasco reviewed the Facility Rental Fees Update. Despite our cost     

being a little higher than neighboring facilities, it is concluded that we are not going to reduce our fees.     

Mr. Arenivar commented that we are in line. Mr. Belasco mentioned that suggestions will be made to     

groups on how they can reduce their costs. A presentation will be brought to the Board on February     

12. 

Rancho Medanos JHS Settlement Issues: Mr. Scott explained that there are settlement issues at      

Rancho Medanos. Some remediation is most likely required and that project will have to be added to      

the project list. It is a safety concern. Mr. Arenivar asked the location, Mr. Scott responded which area      

and that retaining walls with pylons will probably be required. More investigations are planned. There was 

no summer school there last year, and none this year as well.   



Old Business: Mr. Scott and Mr. Strom shared concerns regarding the Title IX issues at PHS. Mr. 

Arenivar asked how serious. Mr. Strom said the Office of Civil Rights will be coming next month, but is 

confident that PHS is compliant except maybe in the matter of the baseball and softball facilities. The 

Committee discussed various ideas to enhance the softball field facilities. 

 

Meeting adjourned at 12:34 pm. 


