
Minutes: Facilities Sub Committee Meeting 

Date:   Tuesday, February 25, 2020 – Called to Order at 11:10 am 

Location:  SSSC Training Room – 3200 Loveridge Road 

Attendees: Hitesh Haria, Larry Scott, Keith Holtslander, Donna Fentanes, Matthew Belasco,   
  Antoinette Terreforte 

  Board Members: Joe Arenivar, George Miller 

Public Comments:  None 

Facilities Master Plan: Mr. Scott informed the Facilities Sub Committee that the District received three 
solid proposals for the Facilities Master Plan. He explained that he, Matt Belasco and Keith Holtslander 
each graded the firms and the three all ranked SVA Architects number one. Mr. Scott explained the 
grading process. Mr. Arenivar asked how long the contract would be for, Mr. Scott and Mr. Holtslander 
replied, six months. Mr. Haria asked about the scoring criteria, Mr. Holtslander and Mr. Scott reviewed the 
grading criteria, and the scope of work. The Committee discussed the Facility Equity Study portion of the 
proposals. Mr. Haria requested to have a phone meeting with the selected Architect.  Mr. Scott explained 
the Architect will present to the Facilities Sub Committee before it goes to the Board. Ms. Terreforte asked 
to clarify if they were bringing their proposal to Board, or the final plan. Mr. Scott clarified, the final plan in 
September.  

Items for Board Workshop: Mr. Scott said the Superintendent would like another Bond Workshop in 
March or April sometime. Emergency projects will be added to the projects list. Mr. Scott described the 
work needed at Rancho Medanos ES. Those notes are below. 

PHS Dance Portable Project: Mr. Holtslander updated the Committee on construction progress of the 
Dance Portable at PHS. Electrical trade finishing up this week, fire alarm testing at the end of the week 
and a contractor is lined up to install the projector. Mr. Scott showed the Committee the floor material 
used in the project. 

PHS Tennis Court Modernization Project: Mr. Holtslander informed the Committee that Plum Architects 
will be doing the design of this project. The work will occur between seasons from October to March. It’s 
possible we may start this Fall. Mr. Arenivar asked how many courts will be lost, Mr. Scott replied one. Mr. 
Scott also described the scope of work. Mr. Miller remarked that this project was a safety issue, Mr. Scott 
agreed that it was. Mr. Arenivar commented that the coach has really built up the Tennis program. Mr. 
Belasco also added that the courts will be the best in the County, Mr. Holtslander added that it could be a 
revenue source.   

Parkside ES Replacement Project Update: Mr. Scott said the project is moving along well. The CBOC 
will tour the site tomorrow. Mr. Miller asked when it will be ready, Mr. Holtslander replied in August. Mr. 
Scott added that the team is preparing to order some furniture, TV’s for the classrooms and appliances. 
Movers are getting lined up.  

Highlands ES HVAC Replacement Project Update: Mr. Scott said this project will finally be going to 
Board for close out at end of March. All work is completed. 

Rancho Medanos JHS Settlement Issues: Mr. Scott explained that there are soil settlement issues at      
Rancho Medanos. Some remediation is most likely required and that project will have to be added to      
the project list. It is a safety concern. DSA Inspection services and authorization to Bid are going to Board 
on March 11. Mr. Miller asked what kind of material will be used to fix the problem, Mr. Scott replied 
concrete and illustrated the kind of remediation that will take place.  



Old Business: Committee discussed some of the issues Mr. Strom had brought up in previous meetings. 

 

Next Meeting:  The next Facilities Sub Committee Meeting is scheduled for Tuesday, April 21, 2020 at  
  11:00 PM. 

 

Mr. Miller commented the “breakfast was good!” 

 

Meeting adjourned at 12:33 pm. 


