
Minutes: Facilities Sub Committee Meeting 

Date:   Tuesday, August 25, 2020 – Roll Call at 11:10 am 

Location:  SSSC Training Room – 3200 Loveridge Road 

Attendees: Larry Scott, Donna Fentanes, Greg Strom, Matthew Belasco, Pat Mims (T) 

Board Members: Joe Arenivar (T), George Miller (T) 

Public Comments:  None 

Pledge of Allegiance 

Facilities Master Plan: Mr. Scott gave an update, the architect has completed viewing the sites. They are 
now scheduling meetings with the principals and will report back within a three week period.  

Board Workshop: Mr. Scott said the Board Workshop continues to be pushed out, we are keeping this 
item on the agenda. 

PLA: Mr. Scott said the PLA item was pulled from tomorrow night’s agenda in order to fine tune the 
language. At the next meeting, we will present a Power Point presentation regarding this issue. Two 
pieces of the PLA that need addressing are the apprenticeship program and raising the dollar threshold 
amount. Mr. Scott added that a presentation for LLB contracts will be coming to the Board in September.  

Parkside ES Replacement Project Update: Mr. Scott noted that the classrooms are open for teachers 
and many have been teaching from their new classrooms. He also explained the three milestones of this 
project: 1 – Classrooms ready; 2 – Lower Level Playground complete; and 3 – Fields complete. We 
received a substantial completion for Milestone 1. Mr. Arenivar asked about the two lanes coming into the 
campus from W. 17th Street. Mr. Scott said the striping has yet to be done, however, Mr. Varner 
successfully distributed laptops and teaching materials utilizing those lanes, and he said it went very 
smoothly.  

PHS CAB & Old Boys Gym Roof Restoration Project: Mr. Belasco said the project is complete, and 
the Notice of Completion was mailed to the County Recorder’s Office.  

Rancho Medanos JHS Soil Settlement Mitigation Project: Mr. Scott said a small Change Order, and 
the Notice of Completion, will be going to the Board tomorrow night for approval.  

PHS Tennis Court Modernization Project: Mr. Scott said bids will be received for this project on 
September 1. Nine bidders attended the mandatory job walk, so looks like we’ll get a nice bid response. 
This project will put tennis on the map in Pittsburg. The finished product will be a revenue source for the 
District.  

Highlands ES Wall – Emergency Work: Mr. Scott said we will be putting something in place by the next 
meeting. 

Highlands ES HVAC Replacement Project Update: Mr. Scott noted the project is done, the Notice of 
Completion has been filed and a partial final payment has been made to the contractor. 

Los Medanos ES & Hillview JHS Projects Update: Mr. Scott said Los Medanos is getting ready to be 
brought to the Board. The Site Committee has chosen a style they like. Mr. Scott did look at some other 
styles. The architect is waiting on direction from Mr. Scott. The project is slated to start construction next 
summer. 



Regarding the Hillview project, the Site Committee has agreed to use the Parkside footprint. The kinder 
classrooms will be used as science rooms, and the collaboration rooms can service the Community Day 
Program. Mr. Arenivar asked if the entrance will be off to the side or centered, Mr. Scott responded that it 
would be off center. Mr. Scott added that the project will take two (2) funding cycles.  

Youth Development Center: Mr. Scott said the mural was approved at the last Board Meeting. They are 
doing final layouts now. Mr. Belasco added they are working on funding now, and then will work on how 
the students are going to participate. Mr. Miller asked if they’d have enough money, Mr. Belasco said Dr. 
McDowell is donating his time. Mr. Miller asked when it would start, and Mr. Scott replied December.  

Foothill ES Portable Covid-19 Project: Mr. Belasco explained that because there wasn’t enough space 
for social distance hybrid learning, a temporary portable was installed. This project is receiving the last 
finishes, and will be converted into a music room after the pandemic. 

COVID-19 Updates:  Mr. Belasco updated the committee. The staff at the sites have been using specific 
COVID-19 cleaning measures. The custodians have sign-in sheets to track who is coming and going on 
each site. Teachers had the option to work in their classrooms or at home. Mr. Arenivar asked if they can 
alternate, Mr. Belasco said yes. Mr. Arenivar also asked if the staff is restricted from wandering around, 
Mr. Belasco did not know but will find out.  

Purchasing EPE and PPE:  Mr. Belasco said all plexi-glass is in place in the offices, and EPE and PPE 
has been distributed to all staff. Each teacher has been given five (5) masks and five (5) shields, Mr. 
Arenivar asked what should they do if they didn’t have those items. Mr. Belasco said to have their staff 
contact him. 

EMS Project:  The project is moving along at Pittsburg High School; the crew is finishing up the F wing, 
and then move on to the B wing. 

Phone Upgrade: No update. 

Old Business: Greg Strom from Pittsburg High School distributed and reviewed a PPT regarding the 
Office of Civil Rights findings. Many issues and projects were discussed, but providing a scoreboard for 
the softball field was determined to be an issue that needs to be rectified immediately. A discussion was 
generated whether to incorporate a couple of other minor projects into the scoreboard project since the 
field would be opened up for electrical runs. Mr. Scott said he would look at it and see what he can do. He 
needs to look at the funding.  

New Business: No new business. 

 

Next Meeting:  The next Facilities Sub Committee Meeting has not yet been scheduled. 

Meeting adjourned at 12:56 pm. 


